



Naval Mission Planning Systems



Briefer: Allison Fairell
Date: 9 Aug 04




NavMPS Outline

- PMA-281 Organization
- Family of Systems
- Our Present
- Future
- MPE Approach
- Schedules
- Navy SEIC Strategy






Naval Aviation Mission Planning





Organization PMA281







NavMPS Family of Systems




N-PFPS
& CMDL



WASP
Software



TAMPs






Lessons Learned

- Schedule driven by multiple programs
- No management structure to enforce system performance thresholds
- Worked towards the “Big Bang” theory for release
 - F/A-18 vs E2C
 - HW Configurations (client/server vs workgroup)
 - Testing (milestones vs continual/iterative)
- No centralized system integrator
 - Struggled with no system-wide problem report DB
 - No insight into system problems/maturity
 - Trusted UPCs, but did not verify



JMPS 1.1 Development Schedule





Mission Planning Environment



F/A-18 JMPS MPE

UPCs
Common
Capabilities
Framework

PMA-201

ESC (USAF)
Hill AFB

PMA-281
NGIT

F/A-18 UPC
SLAM
HARM
Strike Plan Folders
TAMMAC
ARC-210
WASP
JSOW/JDAM
GPS Prediction
PET
GPS Crypto Key
Intel Planning.
JTIDS Init
Autorouter
Mission Rehearsal
Collaboration
GPS Almanac
Framework 1.1
Framework 1.0

PMA-265
Boeing

PMA-258
Boeing

PMA-242

PMA-281

PMA-209
Raytheon

PMA-281
DCS, PRB

PMA-281
Tybrin

Building Block Software




Mission Planning Environment Approach



- Manage by MPEs
 - Facilitate spiral releases of MPEs
 - Manage anomalies at the system level
- Iterative MPE performance tests
 - Test in a centralized operationally representative test environment
- Continual user involvement required
 - Improved DT/OT teaming
- Changes managed by MPE
- MPE documented requirements (FRD process)



MPE Definition and Schedule






JMPS 1.2.3 & 1.2.4 Framework Schedules



2004

Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----






Air Force Business Strategy



Mission Planning Enterprise Contract (MPEC)

Multiple Awd ID/IQ pool



Gov't

Associate Contract Agreements (ACAs)

System Engineering Integration Contract (SEIC)

Sys Eng & Integration Contractor

MPEC

- JMPS Development
- Legacy System Upgrades
- Design Components
- Software Programming – “Code Bending”
- OSS&E (e.g. Config Mgmt)
- Risk Planning & Mitigation
- Vertical Component and Integration Testing
- Technology Insertion & Prototyping
- Initial Training

Govt

- Program Management
- Increment Management
- Lead Functionals
- Requirements Management
- Risk Management
- OSS&E Accountability
- Sets Test Objectives
- Contract Management
- Budget
- Cost Estimating

SEIC


- System Engineering
- System Software Integration & Test
- Horizontal Component Testing
- Top Level System Architecture
- Develop & Maintain Integrated Development Environment (IDE)
- Requirements Traceability
- OSS&E (e.g. Configuration Management)
- Integrated Master Schedule (IMS)
- Technology Insertion Roadmap



Navy SEIC Business Strategy



Air Force Business Strategy



13

NAV AIR

System Engineering Integration Contract (SEIC)

Sys Eng & Integration Contractor

SEIC

- System Engineering
- System Software Integration & Test
- Horizontal Component Testing
- Top Level System Architecture
- Develop & Maintain Integrated Development Environment (IDE)
- Requirements Traceability
- OSS&E (e.g. Configuration Management)
- Integrated Master Schedule (IMS)
- Technology Insertion Roadmap

Keeping Options Open





Questions